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DAILY WORK ORDER 

Work Site: 
Bossert Manufacturing 

Wor k Per i od; 
9/19/87 

Contractor: 0. H. Materials 
Cont r ac t or Rep.: Kei t h Ri sn er 

OSC: Jack D. Harmon 

WORK PLANNED/AUTHORIZED! WORK ACCOMPLISHED FROM 
PREVIOUS WORK ORDER; 

1.)Solidify sludge drying bed. 
2.1Replace lights and general main­

tenance of skid unit. 
3.1Discharge water into city sewer 

1i nes. 
4.1Visqueen debris in area #3. 
5.ISeal doorways from courtyard in 

area #12. 
6.)Continue to decon equipment for 

demobe.' 
7. 1 CI ean out c 1 ar i f i er . 
8.)Clean tout sand filter. 
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EQUIPMENT PLANNED/AUTHORIZED; 
<21 Vans C11 Pick-up Truck 
< 11 Dec on trailer < 2) Bobc at s 
<11 Command Post Trailer 
<11 Crew Trai1er <21 12K Pools 
<11 Portable Eye Wash <21 Car 
<61 Radioes <11 50K Pool 
<l! Water Treatment System 

w/ appurtenances 
<11 High—Pressure Water Laser 

w/hoses <11 Mini-Trackhoe 
< 61 F'r op an e t an k s 
<41 Submersible Pumps;<31 2—in 

<11 3-in 

EQUIPMENT USED FROM 
PREVIOUS DAY; 

All Authorized 

COMMENTS? 

<11 1,500 gal. Skid unit 
<11 6-CY Dumpster 
<11 Pneumati c For k1i ft 
<11 2 ton stake bed truck 
<41 Porta-Johns 

PERSONNEL AUTHORIZED; 
<11 Foreman <31 
<11 Lab Techni c i an <21 
< 41 CIean-up Tec hn i c i an <11 

<11 F" or em an <21 
<21 Clean-up Technician <21 
<11 Field Clerk 

Contractor Signature; 

Date 




